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A. Haul route roads: 
 
The haul routes for this sale are on National Forest System (NFS) roads 3412, 3310, 3310120, 3415, and 
3415117 starting from the sale units and going to Highway 34.  Log haul has been appraised to Philomath, 
Oregon. All roads are listed as non-key roads under the Siuslaw travel management and roads analysis. 
 
Road reconstruction of NFS roads is required with the sale contract. Road 3412 has asphalt surfacing from Hwy 
34 to mile post 2.5. The remainder of road 3412 is aggregate. All other NFS roads listed are aggregate surface.  
 
Maintenance on this sale is purchaser responsibility.  The asphalt segment of the 3412 road will be purchaser 
maintenance responsibilities for all maintenance except for blading.  A maintenance deposit will be collected for 
haul over the asphalt segment.  Spot rock for all non-key aggregate system roads is included and appraised for. 
 
NFS road 3412 and 3310 would be shared haul roads with Jeep Thin timbers sale, currently under contract. 
Road 3412 would be a shared haul road with Bear Thin and Jeep Thin.  
 
 
B.  System and temporary roads –season of haul, road protection and truck assist. 
 
See logging feasibility report (LFR) for details. 
 
In general, all system and temporary roads identified for year round use are appraised for rock re-surfacing or 
spot rocking.  Temporary roads appraised for full length rock lift to extend haul season are Unit 2 landing A, 
Unit 3 landings F and G, Unit 6 landing A, Unit 10 landing Q, and Unit 12 landings B and C. Purchaser option 
to rock for extended season is identified below. Coordinate extended haul season with district resource 
specialists.  
 
Equipment on landings along roads 3412, 3415 and 3310 will block the road at several landings. Public traffic 
can expect temporary delays. Consider roads as project roads; “KO” not necessary on sale map. Alternate public 
routes are available if necessary. 
 
Truck assist is appraised for temporary roads in Unit 6 (landings B & C) and Unit 13 (landings A, B and C).  
 
Dust abatement (water) is appraised on road 3415 from Hwy 34 to beginning of Alsea Bridge, approximately 
400 feet. This is a courtesy to the adjacent private landowner who has requested dust relief from log haul during 
dry seasons. Estimated application is three times weekly for approximately six weeks / per season.  Designated 
water chance sight on National Forest lands is approximately 1 mile (one way) on road 3420, mile post 0.3. 
Costs are appraised under section F below. Sale map should designate water site per K-F.3.1#. 
 
The dry season haul temporary non-system roads in unit 6, 10 and 11 have been appraised for 10 cubic yards 
each at their approach to system roads 3412 and 3415 in order to reduce soil contamination with the system road 
planned for haul during the wet season. 
 
Temporary roads not appraised for all season but are purchaser option for rocking to extend haul season includes 
unit 3 landings B, C and D; unit 6 landings F, J and K . 
 
System roads 3415, 3310, 3310120 and 3415117 have been appraised for placement of rock in water bars; costs 
are displayed in the Spot Rock worksheet. 
 
Gate installation is planned for system road 3310 under a separate contract. If gate is in place during sale 
operations, consider road as closed to the public. If gate is not in place, consider road open to public unless 
closed during logging operations. Type II waterbar installation (drivable) on road 3310 required with post haul 
maintenance is the result of an agreement with Consumers Powers Inc who require ongoing access to maintain 
powerlines. 
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C.  Unit Notes: 
 
Unit 1: All landings are along road 3415 and have been appraised for landing rock. 
 
Unit 2 – Landing A sits on a temporary road, just off the 3415 road. Removal and replacement of existing 
earthen barricade on the temporary road is appraised for with landing and temp road costs. All other landings are 
along rd 3415. All landings are appraised for landing rock. 
 
Unit 3 – Temporary road to landing “C” has approximately 80 cy of waste material in the road prism and off the 
road shoulder near the landing. Appraisal allowance applied for leveling or ramping over fill. Loaded trucks 
from landings B, C, D, G and F are appraised to turn at the 3415117 junction to haul north on 3415. The 
temporary road junctions at 3415 for these landings are angled to haul south only. Temporary road to landings G 
and F is appraised for full length rock lift to extend haul season. Temporary road to landing F has approximately 
20 cy of waste material in the road prism; ramping or leveling is included in the temp road opening cost. 
Landing I - trucks can turn empty at junction of temporary road to landing A, unit 6, and back approximately 60 
feet to landing I.    
 
Units 4&5: All landings are along rd 3415 and have been appraised for landing rock. Minor amounts of waste 
material to level in landing locations. Leveling is appraised for in landing costs. 
 
Unit 6 – Landing A is along a temporary spur road with the junction angled to haul east only on the 3415117. 
No turn around sites were located on FS land along the 117; have appraised for trucks to back loaded 
approximately 1200 feet on 3415117 to the 3415 junction, for haul north on road 3415. This same temporary 
road is appraised for a full length rock lift to extend haul season. Temporary road to landings B and C needs an 
approach ramp constructed where it junctions with system roads 3415 and 3415117. End haul may be necessary 
to construct approach ramp and is included under temporary road costs. Or, ramp material could come from 
lowering road grade up road bringing material from upridge down to construct the ramp. The approach ramp is 
appraised for 60 cy of traction rock. This same temporary road has an estimated 80 feet of over 25% favorable 
haul grades that should be designed to lower grade to meet OSHA standards. This can be accomplished with 
road relocation for approximately 80 feet. Even with re-location this road is appraised for truck assist for 
landings B and C, since favorable haul grades are estimated to be between 20-25%.  This same temporary road 
has an estimated 130 feet of full bench design. Excess material at bench location can be used for approach ramp 
or could be wasted below the full bench location (on an older road prism not planned for use). Two hours of end 
haul is appraised for bench construction. Landing construction costs of D and E includes construction of truck 
turn arounds near these tight landing locations. The temporary road junction with 3415 to landings D and E is 
angled for haul south only. 
 
Unit 7: All landings are along rd 3415 and have been appraised for landing rock. 
 
Unit 8: All landings are along roads 3415 and 3412 and have been appraised for landing rock. 
 
Unit 9: All landings are along an existing temporary road. 
 
Unit 10: Temporary road to landing Q has been appraised for a full length rock lift to extend the haul season. 
The last 300 feet of the temporary road to landing B was flagged twice. The blue flag line was the original line; 
the pink flag line was flagged in at less than 15% adverse grades. No truck assist was appraised. 
 
Unit 11: The temporary road to landings A-E has two dry swale crossings with no drain pipe. Traction rock has 
been appraised at each location (10 cy each). This same road has favorable haul grades near 19%; no truck assist 
was appraised.  Landing F is a wide spot along a 400 foot rocked segment of the otherwise asphalt paved road 
segment of NFS road 3412. This is a ground based landing. Specified road construction requires this aggregate 
segment be paved. Restrict timing of asphalt paving in the timber sale contract to occur after landing F is 
skidded and hauled. 
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Unit 12: The temporary roads to landings B and C have been appraised for a full length rock lift to extend the 
haul season. 
 
Unit 13: The temporary road to landings A and B has favorable haul grades between 20-25%. Truck assist is 
appraised. 
 
C.  Pre and post sale operational status for the system roads:  
 

Road # Presale status Post sale planned 
status 

Waterbars/berms 

3412000 Non key road, open Non key, open None / None 

3215000 Non key road, open Non key, open Type two, None 

3310000* Non key road, open Non key, open Type two, None 

3310120 Non key road, open Non key road, closed Type one, berm 

3415117 Non key road, open Non key road, open Type two, None 

 * See note under section B above; road may be gated closed before, during or after sale is awarded. 
 
D.  Log Haul Operating season and Haul routes. 

Unit 
Number Planned Haul Route 

Engineering Log Haul 
Operating season *  

1 3415 to Hwys 34 & 20  to Philomath All season 

2 3415 to Hwys 34 & 20  to Philomath All season 

3   3415117 to 3415 to Hwys 34 & 20  to Philomath All season system roads and 
temporary road to landings F 
and G; dry season all other 

temporary roads 

4 3215 to Co Rd 807 to Hwys 34 & 20  to Philomath All season 

5 3215 to Co Rd 807 to Hwys 34 & 20  to Philomath All season 

6 Split haul: 
Landings A-C to 3415117 to 3415 to Hwys 34 & 20  to 

Philomath; landings D-K to 3415 to 3412 to Hwys 34 & 20 to 
Philomath 

All season system roads and 
temporary road to landing A; dry 
season all other temporary roads 

7 3415 to 3412 to Hwys 34 & 20 to Philomath All season 

8 3415 to 3412 to Hwys 34 & 20 to Philomath All season 

9 3412 to Hwys 34 & 20 to Philomath Dry Season 

10 
3412 to Hwys 34 & 20 to Philomath 

All season system roads and 
temporary road to landing Q; dry 
season all other temporary roads 

11 3412 to Hwys 34 & 20 to Philomath All season system roads except 
landing F; dry season temporary 

roads and landing F 

12 3310 to 3412 to Hwys 34 & 20 to Philomath All Season 

13 3310120 to 3310 to 3412 to Hwys 34 & 20 to Philomath Dry Season 
* Dry season is June 15 – October 15 

 
E. Additional Timber sale provisions:  
 

All system roads will have a “R” C5.12 restricting haul after rain accumulation exceeds one inch within 
a 24 hour period.    

 
F. Additional pre-haul maintenance costs appraised for:  
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• 54 applications, 18 per season of water dust abatement for road 3415. Water truck and operator $90 per 
hour at one hour per application = $90 X 54 = $4,860. 

 
Mike Brouwer 
Transportation Planner 
Siuslaw National Forest 


